

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED- Krishna District – Upgradation of MGNREGS Grant – BT to the road from Ghantasala to Mallampalli SC Colony Via Ambedkar Nagar and Bollapadu in Ghantasala (M) – Estimated cost Rs.147.00 lakh – Extension of Agreement Time(EOAT) – Accorded -Orders – Issued.

= = = = =

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 150

Dated:25-01-2014.

Read :

From the CE, Panchayat Raj, Lr.No.AEE/DEE1/MGNREGS/
Ghantasala/Krishna 2013, dt.23.12.2013

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time (EOAT) upto 21.12.2013, without imposing fine for the work "BT to the road from Ghantasala to Mallampalli SC Colony Via Ambedkar Nagar and Bollapadu in Ghantasala(M), Krishna District", with an estimated cost of Rs.147.00 lakh.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,Panchayat Raj, Hyderabad.

Copy to:

The Superintending Engineer,Panchayat Raj, East Godavari District.,
SF/SC.

//forwarded by order//

Section Officer